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QUARTERLY PROGRESS REPORT 
Project Title: Ride Quality Follow-Up 

RFP  NUMBER:   NJDOT RESEARCH PROJECT MANAGER: 
Mr. Nick Vitillo 

TASK ORDER NUMBER/Study Number: 
Task Order No. 126 / 4-2xxxx 

PRINCIPAL INVESTIGATOR: 
Dr. Nenad Gucunski  

Study Start Date:         01/01/2003 
Study End Date:          12/31/2004 

Period Covered: 1st Quarter 2003 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search and Planning 5 50 50 2.5 
Design and Development 70 0 0 0 
Implementation and Training 10 0 0 0 
Reporting 10 0 0 0 
     
     
TOTAL 100%   2.5 
1. Progress this quarter by task:  
§ Review of pertinent literature in progress. 
§ Search and examination of software relevant to ride quality parameters evaluation in progress. 
§ Project planning in progress.  
 
2. Proposed activities for next quarter by task:   
§ Complete the literature review. 
§ Field data collection for selection of the SPP 
§ Development of a more representative ride statistic  
§ Software review and evaluation, software development 

 
3. List of deliverables provided in this quarter by task (product date) 
         

 
4. Progress on Implementation and Training Activities 

N/A 
 

 
5. Problems/Proposed Solutions 

N/A 
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6. Budget Summary* 
Total Project Budget(#  of years)                                            2 Years 666,385 
Total Project Expenditure to date  
% of Total Project Budget Expended   
  
Task Order Number/Study Number: 126 / 4-2xxxx 
Current Task Order Budget (#  of years)                                 Year 1, 2 666,385 
Actual Expenditure to date against current task order  
% of current task order budget expended  
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 


